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Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Service Platform Submittals - Fabricate / To CW:
EB Span16&17, Hinge EE Rebar/Tubes/Embeds.
·Attended the safety meeting. Er4nie Schultz talked about soft tissue injury /pulling muscle prevention on
the jobsite and elsewhere. Showed a video to that respect. Need to warm up before starting an exercise to
minimize impact. Ernie Schultz informed the group that CALOSHA consultation visit to the site last
week went well. Following the safety meeting discussed jobsite SWPPP requirements and activities. No
major issues in regards to SWPPP were identified. The revised monitoring plan is due the Water Board by
July 15, 2009 went out on July 15, 2009. Following the SWPPP update provided an update with the staff
for activities involving the District and Structures items. The contractor completed paving WB roadway last
week with the exception of a 400m long section that they plan to do on Labor Day Weekend. MRDTR
construction in underway. For EB structure, the contractor will pour stem and soffit from pier 18 to hinge
EE on 7/22/09. Mehran reminded the group of the need to apply for the Home storage Permit online, do
not report to work on Furlough Fridays unless requested by the supervisor, and the need to take the online
Information Security and Privacy Awareness Training.
·After the Safety meeting continued my staff meeting with the group . Went over individual’s workload 
and responsibilities and upo0mming work.
·MCM returned CCO 62 and 117. They were approved by Mehran and sent to DO for input into the
system.
·Reviewed Tim McCarthy’s estimate for CCO 116, repair WB lanes 4 and 5. The estimate seemed too
high. I asked the staff to keep the estimate for now until I review the details and hear from MCM with their
estimate.
·Prepared and reviewed Progress Pay Estimate #25. The estimate was submitted to the Estimates Desk.
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